£ ARCADIS

Infrastructure - Water - Environment - Buildings

ARCADIS U.S., Inc.
17-17 Route 208 North, 2" Floor
Fair Lawn, NJ 07410
T:201.797.7400 F:201.797.4399

January 7, 2011

Ms. Sharon Fang, P.E.

Remedial Project Manager (3HS21)
U.S. EPA Region Il

1650 Arch Street

Philadelphia, Pennsylvania 19103-2029

Re: Metal Bank Cottman Avenue NPL Site
Monthly Report due January 10, 2011
Reporting Period: December 1 through December 31, 2010

Dear Ms. Fang:

As provided in Paragraph 31 of the Utility Consent Decree, and on behalf of the Cottman Avenue PRP
Group, Malcolm Pirnie as the Supervising Contractor is submitting to USEPA three copies of a written
monthly progress report. Copies of the monthly progress reports are attached to this letter.

Please contact the Designated Project Coordinator, Dr. John Dobi (973.430.8036) or me (610.360.4895) if

you need additional information regarding this submission.

Very truly yours,
MALCOLM PIRNIE, INC.

i V. i

Wyn V. Davies, CIH

Principal Environmental Remediation Specialist

Cc: Cottman Avenue PRP Group

Steering and Technical Committees

Joseph Vitale, P.E.
Raymond E. Lees, P.E., CHMM
Dan J. Jordanger, Esquire

Enclosures
3809012



Project Name: Metal Bank NPL Site For the Month: December 2010

Project Location: Philadelphia, PA Report Number: 57 \ Dated: January 07, 2011
. _____________________|

Name: Wyn Davies (ARCADIS) Title: Project Manager

Telephone No.: (610) 360-4895 Telefax No.: (610) 768-5817

Reporting Period: December 1 through December 31, 2010

(a) Describe the actions which have been taken toward achieving compliance with the
Consent Decree during the previous month:

Remedial action monitoring continued throughout the month of December 2010. Activities
included the following:
e Performed a replanting of cover crop native grasses over the entire upland soil cover to
resolve EPA/BTAG concerns
e Performed the LTM required survey of the upland cap topography, the marine mattress
locations and near shore bathymetry
e Prepared the draft second quarterly groundwater tables as data is received from the
laboratory (some data still outstanding)
e Conducted the monitoring of the sheet pile wall verticality
e Enhanced/Maintained soil erosion & sedimentation control aspects
e Provided access to the site for the US EPA to monitor the work related to the LTM

(b) Include a summary of all results of sampling and tests and all other data received or
generated by Settling Third-Party Defendants or their contractors or agents in the previous
month:

None

(c) Identify all work plans and other deliverables required by the Consent Decree
completed and submitted during the previous month:

e Cottman Ave PRP Group to EPA — The Group provided a review of the installation and a
photolog to the EPA regarding the reseeding of the cover crop to enhance the
revegetation. (12/09/10)

e Cottman Ave PRP Group to EPA — The Group provided certified drawings to the EPA
lawyer regarding the “as built” condition of the upland cap in response to the Owner’s
request to the EPA. (12/10/10)

e EPA to Cottman Ave PRP Group — The EPA provided an email response to the Group
regarding the proposed performance of the caged worm study schedule and other long
term monitoring activities requiring adjustment in the overall schedule for the LTM
activities presented in the November Monthly Report. (12/13/10)

e Cottman Ave PRP Group to EPA — The Group provided a response to the EPA regarding
the correction of the dates when the caged worm study is to be performed and inclusion
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Project Name: Metal Bank NPL Site For the Month: December 2010
Project Location: Philadelphia, PA Report Number: 57 \ Dated: January 07, 2011

of all LTM commitments. (12/15/10)

e Cottman Ave PRP Group to EPA — The Group provided a revised November Monthly
Report LTM Schedule to the EPA regarding the correction of the dates when the caged
worm study is to be performed and inclusion of all LTM commitments. (12/15/10)

e EPA to Cottman Ave PRP Group — The EPA provided the Group a distribution list for
the validation data report for the first quarterly groundwater sampling event. (12/16/10)

e Cottman Ave PRP Group to EPA — The Group provided notice to the EPA regarding the
implementation of the third round of quarterly groundwater monitoring to be performed
the week of January 10" 2011. (12/16/10)

e Cottman Ave PRP Group to EPA — The Group submitted the validation data report for
the first quarterly groundwater sampling event to the EPA. (12/16/10)

e EPA to Cottman Ave PRP Group — The EPA provided email response to the Group
regarding the address for the DRBC representative and the need of an additional data disk
for the EPA’s use. (12/20/10)

__________________________________________________________________________________________________________________________________________|
(d) Describe all actions, including, but not limited to, data collection and implementation of

work plans, which are scheduled for the next month and provide other information
relating to the progress of construction, including, but not limited to, critical path
diagrams, Gantt charts, and Pert charts:

The current month look-ahead schedule for LTM O&M is attached.

The PRP Group will continue monitoring the post construction activities including:

e Perform the THIRD Quarterly event — comprehensive groundwater monitoring round
Manage the data validation from the second round of groundwater monitoring
Summarize the SECOND Quarterly groundwater event’s data
Perform the associated modifications to the QAPP, FSP, and LTM to include the Fish
Study activities
Perform sheet pile wall monitoring
Monitor the LNAPL Trench Sumps for free product
Maintain the soil & erosion aspects
Continue monitoring of site for HSE compliance
(e) Include information regarding percentage of completion, unresolved delays

encountered or anticipated that may affect the future schedule for implementation of
the Work, and a description of efforts made to mitigate those delays or anticipated
delays:

e AllLTM O&M commitments are on schedule

(f) Include any modifications to the work plans or other schedules that Settling Third-
Party Defendants have proposed to EPA or that have been approved by EPA:

e Nnohe
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Project Name: Metal Bank NPL Site For the Month: December 2010
Project Location: Philadelphia, PA Report Number: 57 \ Dated: January 07, 2011

(9) Describe all activities undertaken in support of the Community Relations Plan during
the previous month and those to be undertaken in the next month:
e The Group will coordinate with EPA on any community outreach endeavors on an as

needed basis through the post construction period.
. ________________________________________________________________________________________________________________________________________|
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ID Task Name Duration Start Finish \ January ‘ February
o 12/26| 1/2 | 1/9 | 1/16 | 1/23 | 1/30 | 2/6 | 2/13

1 |[E® Submittal of Engineer Certification Report lday  Fri5/28/10  Fri5/28/10
2 [EH submittal of Updates to LTM - Fsh Study QAPP, FSP anf LTM 1 day Fri1/7/11 Fri1/7/11 @

Mods

Commencement of LTM 1129 days Thu 7/1/10 Tue 10/28/14
4 4 Commencement of LTM lday Thu7/1/10 Thu7/1/10
5 Y Groundwater Quarterly Monitoring 399 days Mon 1/10/11 Thu 7/19/12 ==
14 Groundwater Monitoring Annual 268 days Tue1/8/13 Thu1/16/14
17 & Caged Worm Studies 262 days Fri7/1/11 Mon 7/2/12
20 | Building 7 Assessment and Repair (as Needed) 787 days Wed5/4/11 Thu5/8/14
25 {*  Sheet Pile Wall Monitoring 106 days Tue 11/30/10 Tue 4/26/11| @ )
32 | Sheet Pile Monitoring Quarterly 326 days Tue 5/31/11 Tue 8/28/12
39 (¥ LTM Quarterly Inspections and LNAPL Monitoring 981 days Tue 1/25/11 Tue 10/28/14 @
56 |4 Upland Surveying and Bathymetry 786 days Mon7/4/11 Mon7/7/14
61 ¥ Diver Assisted Marine Mattress Location Assessment 783 days Wed 7/6/11 Fri7/4/14
66 4¥  Landfill Mowing 787 days Wed 6/1/11  Thu 6/5/14
71 |[E® Performance of Fish Study 61 days Mon6/6/11 Mon 8/29/11
72 |[EH Invasive Species Herbicide Treatment (Emergence)- Milnor 2 days Fri 7/8/11 Mon 7/11/11

St.
73 [E® Invasive Species (Knot Weed) Treatment along Delaware 3days Tue7/5/11 Thu7/7/11

River Bank (Emergence)
74 [E®] Mechanically Eradicate Invasive Plants 2 days Mon 8/15/11 Tue 8/16/11
75 |[E® Evaluation of Native Grass Germination 1day Wed6/22/11 Wed 6/22/11

Task G Summary L 4 @  External Milestone ¢
E;iﬁc&me;?;?f;k LTM Schedule 120110 Split s Project Summary - O=———"0 Deadline ¥
Milestone @ External Tasks ] Progress
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